

**SECOND SUPPLEMENTAL INTERLOCAL CONTRACT  
CAREY-LAKE MEAD DETENTION BASIN OUTFALL MODIFICATION**

**THIS SECOND INTERLOCAL CONTRACT** made and entered into as of the \_\_\_\_\_ day of \_\_\_\_\_, 2021 by and between the Clark County Regional Flood Control District, hereinafter referred to as "DISTRICT", and the City of North Las Vegas hereinafter referred to as ("CITY").

**W I T N E S S E T H**

**WHEREAS**, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

**WHEREAS**, the flood control improvements proposed herein are the same as those generally identified in the 2018 Flood Control Master Plan Update, as Structure No. LVLMD221, hereinafter referred to as "PROJECT"; and

**WHEREAS**, the PROJECT is identified and shown on the attached Exhibit "A"; and

**WHEREAS**, the PROJECT has been approved by the DISTRICT on its Ten Year Construction Program; and

**WHEREAS**, it is necessary to reduce and reallocate Entity Design Labor Costs and add a line item for design engineering for the Project; and

**WHEREAS**, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

**WHEREAS**, the DISTRICT approved the Interlocal Contract on October 10, 2019 and the First Supplemental Interlocal Contract on August 13, 2020 for the PROJECT.

**NOW, THEREFORE**, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

**SECTION II - PROJECTS COSTS, shall be changed to read as follows:**

The DISTRICT agrees to fund project costs within the limits specified below:

1. The pre-design engineering shall not exceed \$20,000.
2. The design engineering shall not exceed \$75,000.
3. The Entity Design Labor Costs shall not exceed \$20,000.

4. The total cost of this Contract shall not exceed \$115,000 which includes all the items described in the paragraphs above.
5. A written request must be made to the DISTRICT and approved by the Board to reallocate funds between phases of the project. No other approval by the Lead Entity is required.
6. A written request must be made to the DISTRICT and a Supplemental Interlocal Contract approved by the Board to increase the total cost of the contract noted above prior to payment of any additional funds.

The remainder of the original Interlocal Contract dated October 10, 2019 and supplemented on August 13, 2020 shall remain unchanged.

///

///

///

///

///

///

///

///

///

///

///

///

///

///

///

///

///

IN WITNESS WHEREOF, this Second Supplemental Interlocal Contract is hereby executed as of the date first set forth above.

Date of District Action:

REGIONAL FLOOD CONTROL DISTRICT

February 11, 2021

BY: Debra March  
Debra March (Feb 16, 2021 11:27 PST)

Chair

ATTEST:

Tammy D. McMahon

for

DEANNA HUGHES  
Secretary to the Board

Approved as to Form:

BY: christopher D. Figgins  
christopher D. Figgins (Feb 16, 2021 08:56 PST)  
CHRISTOPHER FIGGINS  
RFCD Attorney

\*\*\*\*\*

Date of Council Action:

CITY OF NORTH LAS VEGAS

ATTEST:

BY JOHN J. LEE  
Mayor

CATHERINE A. RAYNOR, MMC  
City Clerk

Approved as to Form:

BY: Micaela Rustia Moore  
MICAELA RUSTIA MOORE  
City Attorney