

**AMENDMENT NO. 1
TO THE
PROFESSIONAL ENGINEERING SERVICES AGREEMENT
FOR THE
WEST CHEYENNE REHABILITATION PROJECT**

This Amendment No. 1, made and entered into effective the 5th day of September, 2018, by and between the City of North Las Vegas, a Nevada municipal corporation, (the "City"), and Carollo Engineers, Inc., a Delaware corporation, (hereinafter referred to as "Consultant"), modifies the Professional Engineering Services Agreement, herein after "Agreement" for the West Cheyenne Rehabilitation Project (hereinafter referred to as "Project"), for the fees as hereinafter described.

W I T N E S S E T H:

Whereas, on January 18, 2017, the City and Consultant entered into an Agreement for the Project; and

Whereas, the City initiated various design modifications resulting in additional work by the Consultant unto various sections and sub-sections of Exhibit "A" of the Agreement.

Whereas, the City acknowledges the intricacy and unforeseen elements that may arise during the drilling and associated water quality requiring additional interaction and involvement by the Consultant during construction not outlined in Exhibit "A" of the Agreement.

Whereas, the City and Consultant desire to amend the Agreement with Amendment No. 1 to include additional time and compensation related to completing the work associated with Sub-Tasks 1.3 (Project Administration), 2.2 (Utility and Agency Coordination), and 3.1 (Prepare 90 Percent Plans and Specification) coupled with increasing the Supplemental Services amount.

Now, therefore, in consideration of the promises and terms contained herein, the parties agree to amend the Agreement as follows:

- 1) Section IX, "Time of Performance" shall be amended by adding Exhibit "C-1", "Amended Project Schedule" and is attached hereto and made a part hereof by reference.
- 2) Section VIII, "Compensation and Terms of Payment", Subsection A, "Total Compensation", shall be deleted in its entirety and replaced with the following:

A. TOTAL COMPENSATION

1. The City shall pay the Consultant an amount for each of the tasks described in Exhibits "A" and "A-1" as follows:

	<u>Lump Sum Amount</u>
<u>Basic Services</u>	
1. Project Management	\$ 36,042
2. Preliminary Engineering Services	\$ 156,895
3. Final Design Services	\$ 81,296
4. Bid Phase Support Services	\$ 7,724
Subtotal	\$ 281,957


	<u>Time & Material Amount</u>
4. Construction Management Support Services	\$ 30,463

	<u>Time & Material Amount</u>
Supplemental Services	Not-to-exceed \$ 70,000
<u>Grand Total Not-to-Exceed</u>	<u>\$ 382,420</u>

- 3) The remainder of Agreement shall remain unchanged.


In Witness Whereof, this Amendment No. 1 is hereby executed as of the date first above set forth.

City of North Las Vegas, Nevada
a Nevada municipal corporation


By: 

John J. Lee
Mayor

Carollo Engineers, Inc.
a Delaware corporation


By: 

Lisa M. Freestone, P.E.
Vice President

By: 


Keli A. Callahan, P.E.
Vice President

Attest:

By: 

Catherine A. Raynor, MMC
City Clerk

Approved as to Form:

By: 

Micaela Rustia Moore
City Attorney

PROFESSIONAL ENGINEERING SERVICES AGREEMENT
FOR THE
WEST CHEYENNE WELL REHABILITATION PROJECT
AMENDMENT NO. 1

EXHIBIT C-1
AMENDED PROJECT SCHEDULE

Task	2017												2018												2019					
	Year														Year														2019	
	Month	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	====>	Nov			
1. Project Management																														
2. Preliminary Engineering Services																														
3. Final Design Services																														
90% Design																														
Final Design																														
4. Bidding Phase Support Services																														
5. Construction Management Support Services																														