

**CITY OF NORTH LAS VEGAS MEETING
AGENDA ITEM**

NUMBER: 14.

SUBJECT: Construction Change Order No. 1 with MC4 Construction LLC in the Amount of \$15,000, to Increase the Construction Contract from \$694,519 to \$709,519 from Regional Transportation Commission of Southern Nevada Highway Improvement Acquisition Fund for the Traffic Signal Improvements, Decatur Boulevard/Grand Teton Drive Project, CIP No. 10509-20. (Ward 4-Cherchio) (For Possible Action; Recommendation – Approve)	
REQUESTED BY: Dale Daffern, Public Works Director	WARD: 4 - Councilman Cherchio
RECOMMENDATION OR RECOMMEND MOTION: That City Council approve Change Order No. 1.	
FISCAL IMPACT: AMOUNT: \$15,000 EXPLANATION: \$ 694,519 Original Contract \$ 15,000 Change Order \$ 709,519 Revised Contract Total Regional Transportation Commission of Southern Nevada (RTC)	ACCOUNT NUMBER: 473-290312-450540

STAFF COMMENTS AND BACKGROUND INFORMATION:

At the May 5, 2021 meeting, City Council awarded the construction contract for the Traffic Signal Improvements, Decatur Boulevard/Grand Teton Drive project to MC4 Construction LLC. in the amount of \$694,519. The improvements include new traffic signal system, curb, gutter, sidewalk rehabilitation, LED streetlight conversion, ADA accessibility, signing/stripping, and all other appurtenances as required to complete the project.

Due to unforeseen circumstances discovered during construction is is necessary to increase the contract funds for this project. The additional funds will address excess excavation and replacement of type II material due to grade changes.

Change Order No. 1 will increase the construction contract in the amount of \$15,000. The construction contract total will increase from \$694,519 to \$703,519.

CIP No. 10509-20	Related Item:	
LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth; Safe and Livable Community		
PREPARED BY: Dale Daffern Public Works Director	Respectfully Submitted Ryann Juden City Manager	MEETING DATE: 8/17/2022