

Amendment No. 2 to  
Cooperative (LPA) Agreement No. P450-16-063

This Amendment is made and entered into on \_\_\_\_\_, between the State of Nevada, acting by and through its Department of Transportation, hereinafter referred to as the "DEPARTMENT", and the City of North Las Vegas, 2250 North Las Vegas Blvd., Suite 610, North Las Vegas, NV 89030, hereinafter referred to as the "CITY."

WITNESSETH:

WHEREAS, on August 16, 2016, the parties entered into Agreement No. P450-16-063 for the construction of fiber optic ITS conduit and cable including management software on Centennial Parkway, Ann Road, Aliante Parkway, and Martin Luther King Boulevard; and

WHEREAS, on June 8, 2018 the parties entered into Amendment No. 1 to Agreement No. P450-16-063 to increase the amount of funding and revise the PROJECT's scope of work; and

WHEREAS, the termination date must be amended due to a delay in the construction of the PROJECT; and

WHEREAS, the Agreement shall be amended from a payable agreement to a payable/receivable agreement to allow for the Agreement to include the required five percent (5%) match of the Federal TAP funding; and

WHEREAS, the contact information for the CITY needs to be updated; and

WHEREAS, the parties hereto desire to make certain amendments to Agreement No. P450-16-063.

NOW, THEREFORE, the parties agree as follows:

- A. The termination date referenced in Article III, Paragraph 1, shall be changed from December 31, 2020 to June 30, 2022.  
.
- B. Article III, Paragraph 14, is amended by deleting it in its entirety and inserting in its place:  
"All notices or other communications required or permitted to be given under this Agreement shall be in writing and shall be deemed to have been duly given if delivered personally in hand, by telephonic facsimile or electronic mail with simultaneous regular mail, or mailed certified mail, return receipt requested, postage prepaid on the date posted, and addressed to the other party at the address set forth below:

FOR DEPARTMENT: Kristina L. Swallow, P.E., Director  
Attn: Jason Tyrrell, P.E.  
Local Public Agency Coordinator  
Nevada Department of Transportation  
Roadway Design  
123 E. Washington Avenue  
P.O. Box 170  
Las Vegas, Nevada 89125  
Phone: (702) 671-8852  
Fax: (702) 671-8850  
E-mail address: [jtyrrell@dot.nv.gov](mailto:jtyrrell@dot.nv.gov)"

FOR CITY: Dale Daffern, P.E., Director

Attn: Mike Hudgeons, P.E.  
Manager Engineering and Construction  
City of North Las Vegas  
2250 Las Vegas Boulevard, Suite 610  
North Las Vegas, Nevada 89030  
Phone: (702) 633-1222  
Fax: (702) 633-1158  
E-mail address: [hudgeonsm@cityofnorthlasvegas.com](mailto:hudgeonsm@cityofnorthlasvegas.com)

- C. The Agreement shall be renamed from "P450-16-063" to "PR450-16-063". This change allows for the inclusion of the required five percent (5%) match of the Federal CMAQ funding.
- D. All of the other provisions of Agreement No. P450-16-063 dated August 16, 2016, and Amendment No. 1 dated June 8, 2018, shall remain in full force and effect as if fully set forth herein.

IN WITNESS WHEREOF, the above-named parties have hereunto set their hands and executed this Amendment on the date first written above.

City of North Las Vegas

STATE OF NEVADA, acting by and through  
its DEPARTMENT OF TRANSPORTATION

\_\_\_\_\_  
John J. Lee, Mayor  
Mayor

\_\_\_\_\_  
Director

Attest:

Approved as to Legality and Form:

\_\_\_\_\_  
Catherine A. Raynor, MMC  
City Clerk

\_\_\_\_\_  
Deputy Attorney General

Approved as to Form:

\_\_\_\_\_  
City Attorney