

Contract # 929

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2  
ARTERIAL RECONSTRUCTION:  
GILMORE AVENUE, SIMMONS STREET TO ALLEN LANE**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2** is made and entered into this 11<sup>TH</sup> day of February 2021, by and between the City of North Las Vegas, a municipal corporation, hereinafter referred to as "CITY" and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as "RTC."

**WITNESSETH**

**WHEREAS**, the RTC approved Interlocal Contract #929 dated February 9, 2017, and Supplemental Interlocal Contract No. 1 dated April 12, 2018, for the Gilmore Avenue, Simmons Street to Allen Lane Project, hereinafter referred to as "PROJECT," located wholly within the City of North Las Vegas; and

**WHEREAS**, Nevada Revised Statute (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the RTC previously granted "Authorization to Proceed" for engineering for the PROJECT;

**WHEREAS**, the CITY wishes to increase total PROJECT funding for the PROJECT; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the Parties hereto, the Parties agree to proceed as follows:

**SECTION II: PROJECT COSTS; shall be revised to read as follows:**

The RTC agrees to provide Motor Vehicle Fuel Tax Funds for all costs associated with the PROJECT as outlined below:

1. The total cost for this contract shall not exceed \$1,020,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
  - a. ENGINEERING not to exceed \$270,000.00
  - b. RIGHT-OF-WAY not to exceed \$0.00
  - c. CONSTRUCTION not to exceed \$750,000.00
3. At the time the ATP for construction is granted, the CITY will make all attempts to publish the bid for this PROJECT within 90 calendar days.

4. A supplemental interlocal contract will be required for any changes to the amounts identified in number 2 above.

The remainder of the Interlocal Contract #929 dated February 9, 2017, and supplemented April 12, 2018, shall remain unchanged.

*The remainder of this page is left intentionally blank.*

**IN WITNESS WHEREOF**, this supplemental Interlocal Contract No.2 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

February 11, 2021

BY:

DocuSigned by:

*Debra March*

AEE79BE2E54C481...

RTC Chair

Attest:

DocuSigned by:

*Marin DuBois*

67F25985C7F8458...

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:

*David Clyde*

C20A409B6B774C0...

RTC Legal Counsel

Date of Council Action:

CITY OF NORTH LAS VEGAS

BY:

JOHN J. LEE, MAYOR

Attest

CATHERINE A. RAYNOR, MMC  
City Clerk

Approved as to Form

*Micaela Rustia Moore*

MICAELA RUSTIA MOORE  
City Attorney