

# CITY OF NORTH LAS VEGAS MEETING AGENDA ITEM

NUMBER: 11.

**SUBJECT:**

Approve Supplemental Interlocal Contract No. 2 with the Clark County Regional Flood Control District Which Reallocates the Entity Design Labor Costs Line Item Funds and Increase the Contract from \$100,000 to \$115,000 for Design of the Carey-Lake Mead Detention Basin Outfall Modification, CIP Project No. 10555. (Ward 2-Goynes-Brown) (For Possible Action)

**REQUESTED BY:**

Dale Daffern, Director, Public Works

**WARD:**

2 - Councilwoman Goynes-Brown

**RECOMMENDATION OR RECOMMEND MOTION:**

That City Council approve the supplemental Interlocal Contract.

**FISCAL IMPACT:**

AMOUNT: \$15,000

**EXPLANATION:**

\$100,000 Previous Contract Total

\$ 15,000 Amendment No. 2

\$115,000 Revised Contract Total

Funded by Clark County Regional Flood Control District (CCRFCD)

**ACCOUNT NUMBER:**

450-290296

**STAFF COMMENTS AND BACKGROUND INFORMATION:**

This Supplemental Interlocal Contract No. 2 (NLV19A19B) has recently been approved by District.

The interlocal contract approved by Council on October 10, 2019, funds design of storm drain improvements to the Carey-Lake Mead Detention Basin and the Carey Avenue/Simmons Street intersection.

This Supplemental Interlocal Contract No. 2 will reduce and reallocate Entity design Labor Costs and add a line item for Design Engineering costs to provide funds for a consultant to assist with design of the project.

This project is funded by the District.

CIP No. 10555		Related Item:	
LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth; Safe and Livable Community			
PREPARED BY:		Respectfully Submitted	MEETING DATE:
Dale Daffern Public Works Director		Ryann Juden City Manager	3/17/2021