

# CITY OF NORTH LAS VEGAS MEETING AGENDA ITEM

NUMBER: 10.

**SUBJECT:**

For Possible Action to Approve Amendment No. 4 to Agreement No. PR573-13-063 with the Nevada Department of Transportation to Extend the Project Completion Date for the North 5th Street Signalization Project CIP No. 10380. (Ward 2-Goynes-Brown) (Ward 4-Cherchio)

**REQUESTED BY:**

Dale Daffern, Public Works Director

**WARD:**

2 - Councilwoman Goynes-Brown  
4 - Councilman Cherchio

**RECOMMENDATION OR RECOMMEND MOTION:**

That the City Council approve Amendment No. 4 to the Cooperative Agreement with the State of Nevada, Department of Transportation (NDOT).

**FISCAL IMPACT:**

AMOUNT: None

EXPLANATION: N/A

**ACCOUNT NUMBER:**

N/A

**STAFF COMMENTS AND BACKGROUND INFORMATION:**

On October 16, 2013 City Council approved a Cooperative Agreement with NDOT for the North 5th Street Signalization Project. On September 6, 2017, Council approved Amendment No. 1 which increased the available federal funding in the amount of \$36,842. On October 2, 2019, Council approved Amendment No. 2 which increased the available federal funding in the amount of \$873,989. On September 16, 2020, Council approved Amendment No. 3 for additional funding to accommodate price escalations and costs for \$600,000 in additional construction funds. This project consists of the design and construction of traffic signals at the intersections of North 5th Street at Ann Road, Lone Mountain Road, and Gowan Road.

Amendment No. 4 with extend the NDOT Cooperation Agreement from June 30, 2022, to June 30, 2024.

CIP No. 10380

Related Item:

LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth; Safe and Livable Community

**PREPARED BY:**

Dale Daffern  
Public Works Director

Respectfully Submitted

Ryann Juden  
City Manager

**MEETING DATE:**

5/18/2022