

Amendment No. 1 to  
Cooperative (LPA) Agreement No. PR040-20-063

This Amendment is made and entered into on \_\_\_\_\_, between the State of Nevada, acting by and through its Department of Transportation, hereinafter referred to as the "DEPARTMENT", and the City of North Las Vegas, 2250 North Las Vegas Blvd., Suite 610, North Las Vegas, NV 89030, hereinafter referred to as the CITY.

WITNESSETH:

WHEREAS, on May 13, 2020, the parties entered into Agreement No. PR040-20-063 for the design and construction of Citywide School Improvements in Clark County; and

WHEREAS, the termination date must be amended due to delays in completing the construction phase of the PROJECT; and

WHEREAS, the parties hereto desire to make certain amendments to Agreement No. PR040-20-063.

NOW, THEREFORE, the parties agree as follows:

- A. The termination date referenced in Article III, Paragraph 1, shall be changed from June 30, 2022, to June 30, 2024.
- B. All of the other provisions of Agreement No PR040-20-063 dated May 13, 2020, shall remain in full force and effect as if fully set forth herein.

IN WITNESS WHEREOF, the above-named parties have hereunto set their hands and executed this Amendment on the date first written above.

CITY OF NORTH LAS VEGAS

State of Nevada, acting by and through its  
DEPARTMENT OF TRANSPORTATION

\_\_\_\_\_  
John J. Lee  
Mayor

\_\_\_\_\_  
On behalf of Director

Attest:

Approved as to Legality & Form:

\_\_\_\_\_  
Jackie Rodgers  
City Clerk

\_\_\_\_\_  
Deputy Attorney General

Approved as to Form:

  
\_\_\_\_\_  
Micaela Rustia Moore  
City Attorney