## CITY OF NORTH LAS VEGAS MEETING AGENDA ITEM

NUMBER:	18.
---------	-----

SUBJECT:			
Construction Change Order No. 1 with Aggregate Industries – SWR, Inc. to Increase the Construction Contract			
From \$3,065,000 to \$3,165,000, from Regional Transportation Commission of Southern Nevada Highway			
Improvement Acquisition Funds for the Camino Al Norte Rehabilitation Project, CIP No. 10436. (Ward 2-			
Goynes-Brown) (Ward 4-Cherchio) (For Possible Action; Recommendation - Approve)			
REQUESTED BY:	WARD:		
Dale Daffern, Public Works Director	2 - Mayoı	r Pro Tempore Goynes-Brown	
	4 - Counc	ilman Cherchio	
RECOMMENDATION OR RECOMMEND MOTION:			
That City Council approve Change Order No. 1.			
FISCAL IMPACT:	ACCOUN <sup>*</sup>	T NUMBER:	
AMOUNT: \$100,000.00	473-2903	12-450540	
EXPLANATION: \$ 3,065,000 Original Contract			
\$ 100,000 Change Order			
\$ 3,165,000 Revised Contract Total			
Regional Transportation Commission of Southern Nevada (RTC)			

## STAFF COMMENTS AND BACKGROUND INFORMATION:

At the January 6, 2021 meeting, City Council awarded the construction contract for the Camino Al Norte Rehabilitation Project to Aggregate Industries – SWR, Inc. in the amount of \$3,065,000. The improvements include asphalt pavement, curb and gutter, sidewalk, Light Emitting Diode (LED) streetlights, utility relocations, signage and striping, and miscellaneous appurtenances to complete the project.

Due to unforeseen circumstances discovered during the construction phase it, is necessary to increase the construction contract funds for this project. The additional funds will address demolition, full depth replacement of asphalt on the westbound lane of Ann Boulevard, and necessary additional work required for the installation of fiber optics throughout the project.

Change Order No. 1 will increase the construction contract in the amount of \$100,000. The construction contract total will increase from \$3,065,000 to \$3,165,000

CIP No. 10436	Related Item:			
LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth; Safe and Livable Community				
PREPARED BY:	Respectfully Submitted	MEETING DATE:		
Dale Daffern	Ryann Juden			
Public Works Director	City Manager	7/6/2022		