

CONSTRUCTION CONTRACT - CHANGE ORDER

Contractor: Aggregate Industries - SWR, Inc.	Bid Number: 1607
Project: Camino Al Norte Rehabilitation	Revision Order No: 1
Requested By: Dale Daffern, P.E., Director of Public Works	Date:

Description of Work:

Provide all labor, material, and equipment necessary to complete the following expanded Scope of Work for this project:

1. Increase Bid Item 109.01, "Construction Conflicts and Additional Work"

The Contractor and City negotiated a cost favorable to the City to perform additional work.

Reason for Work:

Itemized Description	Quantity	Unit	Unit Price	Totals
1. Increase Bid Item 109.01 - Construction Conflicts	L.S.	1	\$100,000.00	\$100,000.00
TOTAL				\$100,000.00




Changes in Contract Time: Increase in days: Decrease in days:

Note: 1) Lump Sum Items (LS): The Contractor will be paid the amount shown once the work is complete.
 2) Unit Price and/or Bid Line Items: The Contractor will be paid for the actual quantity installed up to the amount shown.

Construction Contract	\$3,065,000.00
Previous Changes	
Construction Conflicts Increase	\$100,000.00
NEW CONTRACT VALUE	\$ 3,165,000.00

Submitted By: David Tanner, P.E. **Date:** 6/7/2022

We, the undersigned Contractor, have given careful consideration to the proposed change and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, perform all incidental work, except as may otherwise be noted above, and perform all services necessary for the work specified above, and will accept as FULL payment, without additional consideration or bid item payment(s), therefor the prices as shown above.

Accepted by Contractor:		Date: 6/13/22
	Aggregate Industries - SWR, Inc.	
Accepted by City:		Date: 6/15/22
	David Tanner, P.E., Construction Manager	
Accepted by City:		Date: 6/13/22
	Mike Hudgeons, P.E., Manager, Engineering & Construction Services	
Accepted by City:		Date:
	John J. Lee, Mayor	
Attested by City:		Date:
	Jackie Rodgers, City Clerk	