

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2  
LAKE MEAD BOULEVARD  
SIMMONS STREET TO LOSEE ROAD**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2** is made and entered into this 14<sup>TH</sup> day of July 2022, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as “LAS VEGAS,” City of North Las Vegas, a municipal corporation, hereinafter referred to as “NORTH LAS VEGAS,” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.”

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract 1081 dated May 23, 2019, and supplemental interlocal contract dated March 11, 2021, for improvements to Lake Mead Boulevard, Simmons Street to Losee Road, hereinafter referred to as “PROJECT,” located partially within the City of Las Vegas and partially within City of North Las Vegas; and

**WHEREAS**, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, Las Vegas will coordinate with and include North Las Vegas during design and construction

**WHEREAS**, Las Vegas will take the lead role for the design and construction of the PROJECT; and

**WHEREAS**, the CITY wishes to extend the project completion date; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

**SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:**

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2027. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract 1081 dated May 23, 2019, and supplemental interlocal contract dated March 11, 2021, shall remain unchanged.

*The remainder of this page is left intentionally blank.*

**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 2 is effective as of the date first set forth above:

Date of Commission Action: REGIONAL TRANSPORTATION COMMISSION

July 14, 2022

BY:

DocuSigned by:  
*Debra March*

DEBRA MARCH, Chairwoman

Attest:

DocuSigned by:  
*Marin DuBois*

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:  
*David Clyde*

RTC Legal Counsel

Date of Council Action: CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN  
Mayor

Attest

LUANN D. HOLMES, MMC  
City Clerk

Approved as to Form

Deputy City Attorney

Date of Council Action: CITY OF NORTH LAS VEGAS

\_\_\_\_\_  
BY: \_\_\_\_\_  
JOHN J. LEE  
Mayor

Attest

\_\_\_\_\_  
JACKIE RODGERS  
City Clerk

Approved as to Form

  
\_\_\_\_\_  
MICAELA RUSTIA MOORE  
City Attorney