

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1
INTERSECTION IMPROVEMENT PROGRAM:
NORTH 5TH STREET AND CENTENNIAL PARKWAY**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1 is made and entered into this 11TH day of March, 2021, by and between the City of North Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.”

W I T N E S S E T H

WHEREAS, RTC approved a contract on November 14, 2019, for improvements to the Intersection Improvement Program: North 5TH Street and Centennial Parkway, hereinafter referred to as “PROJECT”, located wholly within the CITY of North Las Vegas; and

WHEREAS, Nevada Revised Statute (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the CITY agrees to conform to the current Policies and Procedures, as amended, incorporated herein by reference; and

WHEREAS, the RTC previously granted “Authorization to Proceed” for engineering, and right-of-way, and construction for the PROJECT; and

WHEREAS, the CITY wishes to increase construction funds; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the Parties hereto, the Parties agree to proceed as follows:

SECTION II: PROJECT COSTS, Paragraphs 1 and 2 shall be changed to read as follows:

1. The total cost for this contract shall not exceed \$2,740,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$160,000.00
 - b. RIGHT-OF-WAY not to exceed \$650,000.00
 - c. CONSTRUCTION not to exceed \$1,930,000.00

The remainder of the interlocal contract dated November 14, 2019, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 1 is effective as of the date first set forth above:

Date of Commission

Action:

REGIONAL TRANSPORTATION COMMISSION

March 11, 2021

BY:

DocuSigned by:
Debra March
AEE79BE2E54C481...

DEBRA MARCH, Chairwoman

Attest:

DocuSigned by:
Marin DuBois
67E25985C7E8458...

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:
David Clyde
C20A409B6B774C0...

RTC, Legal Counsel

Date of Council Action:

CITY OF NORTH LAS VEGAS

April 21, 2021

BY:

John J. Lee
JOHN J. LEE

Mayor

Attest:

Catherine A. Raynor

CATHERINE A. RAYNOR, MMC
City Clerk

Approved as to Form:

Micaela Rustia Moore

MICAELA RUSTIA MOORE
City Attorney