

**CITY OF NORTH LAS VEGAS MEETING  
AGENDA ITEM**

NUMBER: 26.
-------------

<b>SUBJECT:</b> Supplemental Interlocal Contract No. 3 with the Regional Transportation Commission of Southern Nevada to Extend the Project Completion Date to June 30, 2027 for the Intersection Improvement Program: North 5 <sup>th</sup> Street and Centennial Parkway Project, CIP No. 10388E. (Ward 2-Goynes-Brown) (Ward 4-Cherchio) (For Possible Action; Recommendation – Approve)	
<b>REQUESTED BY:</b> Dale Daffern, Public Works Director	<b>WARD:</b> 2 - Mayor Pro Tempore Goynes-Brown 4 - Councilman Cherchio
<b>RECOMMENDATION OR RECOMMEND MOTION:</b> That the City Council approve this Supplemental Interlocal Contract No. 3.	
<b>FISCAL IMPACT:</b> AMOUNT: None EXPLANATION: N/A	<b>ACCOUNT NUMBER:</b> N/A

**STAFF COMMENTS AND BACKGROUND INFORMATION:**

This Supplemental Interlocal Contract No. 3 (1145) has recently been approved by the RTC.

On December 18, 2019 City Council approved the RTC Interlocal Contract to fund Engineering, Right-of-Way, and Construction for the Intersection Improvement Program: North 5<sup>th</sup> Street and Centennial Parkway Project. On April 21, 2021, City Council approved Supplemental Interlocal Contract No. 1 to increase construction funding for the project. On April 6, 2022, City Council approved Supplemental Interlocal Contract No. 2 to change the funding source.

Supplemental Interlocal Contract No. 3 extends the project completion date from June 30, 2022 to June 30, 2027

This project is funded by the RTC.

CIP No. 10388E	Related Item: NOC for Construction	
LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth; Community Spirit, Relationships and Pride		
<b>PREPARED BY:</b>  Dale Daffern Public Works Director	Respectfully Submitted  Ryann Juden City Manager	<b>MEETING DATE:</b>  8/17/2022