

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4
TROPICAL PARKWAY/LINN LANE, EL CAMPO GRANDE AVENUE TO CC-215**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4 made and entered into this 10TH day of December 2020, by and between the City of North Las Vegas, a municipal corporation, hereinafter referred to as "CITY"; and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as "RTC."

W I T N E S S E T H

WHEREAS, RTC approved an interlocal dated February 12, 2015 and supplemental interlocal contracts dated March 10, 2016, May 18, 2017, and April 11, 2019, for improvements to Tropical Parkway/Linn Lane, El Campo Grande Avenue to CC-215, hereinafter referred to as "PROJECT," located wholly within the City of North Las Vegas; and

WHEREAS, Nevada Revised Statute (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the RTC previously granted "Authorization to Proceed" for construction, engineering and right-of-way other; and

WHEREAS, the CITY desires to extend the project completion date; and

NOW THEREFORE, in consideration of the covenants, conditions, agreements and promises of the Parties hereto, the Parties agree to proceed as follows:

SECTION II – PROJECT COSTS; shall be changed to read as follows:

The RTC agrees to reimburse funds advanced by the CITY for eligible PROJECT costs incurred after June 30, 2020.

SECTION III – GENERAL; shall be changed to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2021. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of the interlocal contract dated February 12, 2015, and the supplemental interlocal contracts dated March 10, 2016, May 18, 2017, and April 11, 2019, shall remain unchanged.

The remainder of this page left blank intentionally.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 4 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

December 10, 2020

BY:

DocuSigned by:

Lawrence L. Brown III

9BD793A7A53847A...

LAWRENCE L. BROWN III, Chairman

Attest:

DocuSigned by:

Marin DuBois

67F25985C7F8458...

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:

David Clyde

C20A409B6B774C0...

RTC Legal Counsel

Date of Council Action:

CITY OF NORTH LAS VEGAS

BY:

JOHN J. LEE

Mayor

Attest:

CATHERINE A. RAYNOR, MMC

City Clerk

Approved as to Form:

Micaela Rustia Moore

MICAELA RUSTIA MOORE

City Attorney