

Amendment No. 4 to
Cooperative (LPA) Agreement No. P437-12-063

This Amendment No. 4 to Cooperative Agreement No P437-12-063 ("Amendment") is made and entered into on 12/24/2018, between the State of Nevada, acting by and through its Department of Transportation, hereinafter referred to as the "DEPARTMENT", and City of North Las Vegas, 2250 North Las Vegas Blvd., Suite 610, North Las Vegas, NV 89030, hereinafter referred to as the "CITY".

WITNESSETH:

WHEREAS, on October 23, 2012, the Parties entered into Agreement No. P437-12-063 for the construction of a right turn lane on the southwest corner of the intersection of Cheyenne Ave. at Martin Luther King Blvd.; and

WHEREAS, on November 14, 2013, the Parties entered into Amendment No. 1 to Agreement No. P437-12-063 to increase the amount of funding; and

WHEREAS, on November 4, 2014, the Parties entered into Amendment No. 2 to Agreement No. P437-12-063 to revise the scope of work, increase the amount of funding, and extend the termination date to December 31, 2017; and

WHEREAS, on January 6, 2017, the Parties entered into Amendment No. 3 to Agreement No. P437-12-063 to increase the amount of funding and extend the termination date to January 31, 2019; and

WHEREAS, the termination date must be amended due to a delay in completing the Right-of-Way acquisitions for the PROJECT; and

WHEREAS, the CITY is a sub-recipient of federal transportation funds, Catalog of Federal Domestic Assistance (CFDA) Number 20.205 and the LOCAL AGENCY's Date Universal Numbering System (DUNS) Number 75288985 will be used for reporting purposes; and

WHEREAS, the Parties hereto desire to make certain amendments to Agreement No. P437-12-063.

NOW, THEREFORE, the Parties agree as follows:

- A. The termination date referenced in Article III, Paragraph 1, shall be changed from January 31, 2019, to June 30, 2022.
- B. Article III, Paragraph 15, is amended by deleting it in its entirety and inserting in its place:
"All notices or other communications required or permitted to be given under this Agreement shall be in writing and shall be deemed to have been duly given if delivered personally in hand, by telephonic facsimile or electronic mail with simultaneous regular mail, or mailed certified mail, return receipt requested, postage prepaid on the date posted, and addressed to the other party at the address set forth below:

FOR DEPARTMENT:	Rudy Malfabon, P.E., Director Attn: Jason Tyrrell, P.E. Local Public Agency Coordinator
-----------------	---


Nevada Department of Transportation
Roadway Design
123 E. Washington Avenue
Las Vegas, Nevada 89101
Phone: (702) 671-8852
Fax: (702) 671-8850
E - mail: jtyrrell@dot.state.nv.us

FOR CITY: Dale Daffern, P.E.
Director, Public Works
Attn: Tom Brady, P.E.
City of North Las Vegas
2250 Las Vegas Boulevard, Suite 610
City of North Las Vegas, NV 89030
Phone: (702) 633-1325
Fax: (702) 633-1158
E - mail: bradyt@cityofnorthlasvegas.com

- C. All of the other provisions of Agreement No. P437-12-063, dated October 23, 2012, Amendment 1, dated November 14, 2013, Amendment 2 dated November 4, 2014, and Amendment 3 dated January 6, 2017, shall remain in full force and effect as if fully set forth herein


IN WITNESS WHEREOF, the above-named Parties have hereunto set their hands and executed this Amendment on the date first written above.

CITY OF NORTH LAS VEGAS



John J. Lee
Mayor

Attest:



Catherine A. Raynor, MMC
City Clerk


Approved as to Form:



Micaela Moore
City Attorney

State of Nevada, acting by and through its
DEPARTMENT OF TRANSPORTATION

DocuSigned by:



Dale Daffern
Director

Approved as to Legality & Form:

DocuSigned by:



Lou Holland
Deputy Attorney General