

CITY OF NORTH LAS VEGAS MEETING AGENDA ITEM

NUMBER: 15.

SUBJECT:

Approve Amendment No. 2 to the Professional Engineering Services Agreement with Carollo Engineers, Inc., Increasing the Amount of the Agreement From \$382,420 to an Amount Not to Exceed \$497,420 Funded by the Utility Enterprise Funds for the West Cheyenne Well Rehabilitation Project, to Provide Professional Engineering Design Services CIP Project No. W0069B. (Ward 2-Goynes-Brown) (For Possible Action)

REQUESTED BY:

Dale Daffern, Director, Public Works

WARD:

2 - Councilwoman Goynes-Brown

RECOMMENDATION OR RECOMMEND MOTION:

That City Council approve Amendment No. 2 to the Professional Engineering Services Agreement with Carollo Engineers, Inc.

FISCAL IMPACT:

AMOUNT: \$115,000

EXPLANATION:

\$277,030 Original Agreement
\$105,390 Amendment No. 1
\$115,000 Amendment No. 2
\$497,420 Revised Agreement Total

Utility Enterprise Fund

ACCOUNT NUMBER:

610-600377-431025

STAFF COMMENTS AND BACKGROUND INFORMATION:

In 2013, the original West Cheyenne Well constructed in 1964 failed. That failure resulted in reduced water quality and production, and the well was abandoned in 2015. To reduce costs and to serve as both a primary and a back-up source of water supply during periodic maintenance of other well stations throughout the City, a new well was proposed at the same location.

On January 18, 2017, City Council approved the Professional Engineering Services Agreement in the amount of \$277,030 with Carollo Engineers, Inc. for evaluation, design, bid phase support and construction management support for the project.

On September 5, 2018, Amendment No. 1 was approved by Council to increase the contract in the amount of \$105,390 for additional scope due to unforeseen changes during design.

Public Works staff negotiated Amendment No. 2 in the amount of \$115,000 for additional design activities due to additional scope that required design changes and brings the not to exceed total contract amount to \$497,420.

CIP No. W0069B

Related Item:

LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth; Quality Municipal Services

PREPARED BY:

Dale Daffern
Public Works Director

Respectfully Submitted

Ryann Juden
City Manager

MEETING DATE:

8/18/2021