

**AMENDMENT NO. 2  
TO THE  
PROFESSIONAL ENGINEERING SERVICES AGREEMENT  
FOR THE  
WEST CHEYENNE REHABILITATION PROJECT**

This Amendment No. 2, made and entered into effective the \_\_\_\_\_ day of \_\_\_\_\_, 2021, by and between the City of North Las Vegas, a Nevada municipal corporation, (the "City"), and Carollo Engineers, Inc., a Delaware corporation, (hereinafter referred to as "Consultant"), modifies the Professional Engineering Services Agreement, herein after "Agreement" for the West Cheyenne Rehabilitation Project (hereinafter referred to as "Project"), for the fees as hereinafter described.

**W I T N E S S E T H:**

Whereas, on January 18, 2017, the City and Consultant entered into an Agreement for the Project;

Whereas, on September 5, 2018, the City and Consultant amended the Agreement as outlined in Amendment No. 1;

Whereas, the City initiated unforeseen design modifications resulting in additional work by the Consultant attributed to bifurcating the work into three (3) separate and distinct deliverables that comprised of additional coordination and submittals; and,

Whereas, due to the uncertainty of the work elements, the City and Consultant have mutually agreed to increase the amount allocated to Supplemental Services to cover the additional design services and the additional work associated with bid phase and construction support services.

Now, therefore, in consideration of the promises and terms contained herein, the parties agree to amend the Agreement and Amendment No.1 as follows:

- 1) Section IX, "Time of Performance" shall be amended by adding Exhibit "C-2", "Amended Project Schedule" and is attached hereto and made a part hereof by reference.
- 2) Section VIII, "Compensation and Terms of Payment", Subsection A, "Total Compensation", shall be deleted in its entirety and replaced with the following:

**A. TOTAL COMPENSATION**

1. The City shall pay the Consultant an amount for each of the tasks described in Exhibits "A" and "A-1" as follows:

| <b><u>Basic Services</u></b>        | <b><u>Lump Sum Amount</u></b> |
|-------------------------------------|-------------------------------|
| 1. Project Management               | \$ 36,042                     |
| 2. Preliminary Engineering Services | \$ 156,895                    |
| 3. Final Design Services            | \$ 81,296                     |
| 4. Bid Phase Support Services       | \$ 7,724                      |

Subtotal \$ 281,957

|   | <b><u>Time &amp; Material Amount</u></b> |
|---|--|
| 4. Construction Management Support Services | \$ 30,463                                |

|   | <b><u>Time &amp; Material Amount</u></b> |
|---|--|
| <b>Supplemental Services</b>            | Not-to-exceed \$ 185,000                 |
| <b><u>Grand Total Not-to-Exceed</u></b> | <b><u>\$ 497,420</u></b>                 |

- 3) The remainder of Agreement and Amendment No. 1 shall remain unchanged.

In Witness Whereof, this Amendment No. 2 is hereby executed as of the date first above set forth.

City of North Las Vegas, Nevada  
a Nevada municipal corporation

By: \_\_\_\_\_  
John J. Lee  
Mayor

Carollo Engineers, Inc.  
a Delaware corporation

By: \_\_\_\_\_  
Eric G. Leveque, P.E.  
Senior Vice President



By: \_\_\_\_\_  
Keli A. Callahan, P.E.  
Vice President



Attest:

By: \_\_\_\_\_  
Marie E. Purcell, CMC  
Acting City Clerk

Approved as to Form:

By: \_\_\_\_\_  
Micaela Rustia Moore  
City Attorney

AMENDMENT NO. 2  
TO THE  
PROFESSIONAL ENGINEERING SERVICES AGREEMENT  
FOR THE  
WEST CHEYENNE WELL REHABILITATION PROJECT

EXHIBIT C-2  
AMENDED PROJECT SCHEDULE

| Task   | Months | 1 | 2 | 3 | 4 | 5    | 6 | 7        | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 |
|--|--------|---|---|---|---|------|---|----------|---|---|----|----|----|----|----|----|----|----|----|----|----|----|----|
| SS3 Additional Final Design Services         |        |   |   |   |   | 100% |   |          |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| SS4 Bidding Phase Support Services           |        |   |   |   |   |      |   | Bid Docs |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |
| SS5 Construction Management Support Services |        |   |   |   |   |      |   |          |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |