

# CITY OF NORTH LAS VEGAS MEETING

## AGENDA ITEM

NUMBER: 10.

**SUBJECT:**

Approve Construction Change Order No. 1 With Aggregate Industries-SWR, Inc., to Increase the Construction Contract from \$944,000 to \$947,000 Funded by the Regional Transportation Commission of Southern Nevada Motor Vehicle Fuel Tax Funds for the Arterial Roadway Rehabilitation Decatur Boulevard, Lone Mountain Road to Ann Road Project, Bid No. 1605, CIP Project No. 10280B-20. (Ward 3-Black) (For Possible Action)

**REQUESTED BY:**

Dale Daffern, Director, Public Works

**WARD:**

3 - Councilman Black

**RECOMMENDATION OR RECOMMEND MOTION:**

That City Council approve Change Order No. 1.

**FISCAL IMPACT:**

AMOUNT: \$3,000

**EXPLANATION:**

\$ 944,000 Original Contract

\$ 3,000 Change Order

\$ 947,000 Revised Contract Total

**ACCOUNT NUMBER:**

471-290312-450540

Regional Transportation Commission of Southern Nevada (RTC) Motor Vehicle Fuel Tax

**STAFF COMMENTS AND BACKGROUND INFORMATION:**

The Arterial Roadway Rehabilitation Program consists of the pavement rehabilitation strategies for aging arterial roadways in North Las Vegas. The Decatur Boulevard, Lone Mountain Road to Ann Road portion is shown on the attached vicinity map. The construction activities consist of the removal and replacement of damaged and failing asphalt concrete pavement, restriping of the completed roadway, utility adjustments, and other miscellaneous appurtenances required to complete the project.

At the August 19, 2020 meeting, City Council awarded the construction contract for the Arterial Roadway Rehabilitation: Decatur Boulevard, Lone Mountain Road to Ann Road Project to Aggregate Industries-SWR, Inc. in the amount of \$944,000.

Construction Contract Change Order No. 1 will increase construction funds in the amount of \$3,000 to complete the construction of this project. Due to an unforeseen increase in asphaltic concrete and utility adjustment quantities, these additional funds are required. Change Order No. 1 will increase the total construction contract amount from \$944,000 to \$947,000.

CIP No. 10280B-20

Related Item:

LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth; Safe and Livable Community

**PREPARED BY:**

Dale Daffern  
Public Works Director

Respectfully Submitted

Ryann Juden  
City Manager

**MEETING DATE:**

10/20/2021