

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3  
INTERSECTION IMPROVEMENT PROGRAM:  
NORTH 5<sup>TH</sup> STREET AND CENTENNIAL PARKWAY**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3** is made and entered into this 9<sup>TH</sup> day of June 2022, by and between the City of North Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.”

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract 1145 dated November 14, 2019, and supplemental interlocal contracts dated March 11, 2021, and February 10, 2022, for improvements to Intersection Improvement Program: North 5<sup>TH</sup> Street and Centennial Parkway hereinafter referred to as “PROJECT,” located wholly within City of North Las Vegas; and

**WHEREAS**, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the CITY wishes to extend the project completion date; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the Parties agree to proceed as follows:

**SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:**

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2027. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract 1145 dated November 14, 2019, and supplemental interlocal contracts dated March 11, 2021, and February 10, 2022, shall remain unchanged.

*The remainder of this page is left intentionally blank.*

**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 3 is effective as of the date first set forth above:

Date of Commission Action: REGIONAL TRANSPORTATION COMMISSION

June 9, 2022

BY:

DocuSigned by:  
*Debra March*  
AEE79BE2E54C481

DEBRA MARCH, Chairwoman

Attest:

DocuSigned by:  
*Marin DuBois*  
07F25985C7F8458...

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:  
*David Clyde*  
C20A409B6B774C0...

RTC Legal Counsel

Date of Council Action:

CITY OF NORTH LAS VEGAS

BY:

JOHN J. LEE  
Mayor

Attest

JACKIE RODGERS  
City Clerk

Approved as to Form

*M Moore*

MICAELA RUSTIA MOORE  
City Attorney